WDTB Training Delivery Schedule FY11

Training Deliverable

Audience

Implementation Dates

Delivery

As of Oct. 14, 2010
Schedule Subject to Change

Lenath LMS Search
Method 9 Information
WBT, ILT
. . . NWS Interns, o
DLOC: Distance Learning Operations |, 410 ists. CWSU Sept '10 - Mar '11 WES, 100 hrs DLOC FY12 enroliment begins in July '11
Course Mets Residence
Workshops
Forecasters with 2 Development Plans: AWOC Winter
AWOC Winter Weather Track Winter Wx Warning Sept ‘10 — April ‘11 WBT, E, WES| 20 hours | AWOC Winter | FY 2011 Standard, AWOC Winter FY
Responsibilities 2011 Platinum version
Dual-Pol Radar Operations Course: Forecasters who , . .
EalvIReIease use the WSR-88D Sept '10 WBT 4 hrs Dual-Pol 20-30 min modules for Beta test sites
o WCMSs/SCHs: NWS Outreach materials for WCMS/SCHS at
Dual-Pol Radar Training for NWS Partners: , Beta test sites
Partners who use Sept '10 WBT 1.5 hrs No LMS access |, .. .
Early Release :http://www.wdtb.noaa.gov/courses/dualp
radar data
ol/outreach/
Wind Farms, the WSR-88D, and All NWS Forecasters Sept 10 WBT 40 min wind farms Reco_gmt_lon of wind turbine
Coexistence and HMTs contamination on radar products
Update integrates AWIPS components
WES 9.2 ARSI Sept 10 WES, WBT | 15 min WES 9.2 released in builds OB9.2.3 through
points
0B9.2.9
. . . NWS Integrated .
Integrated Warning Team: Introduction to Warning Team Core oct '10 WBT 20 min ) Introductory moqule coverlrjg goals of
Core Partners role-playing scenarios
Partners
All CWSU 30-60 minutes per WES simulation,
WES Simulations for CWSU Mets Dec. '10 WES 4 hrs - Focus on mesoscale and radar
Forecasters
meteorology
Integrated Warning Team: the EM Role NWS Warning Dec '10 WBT Upto 2 hrs - Role-playing simulations of the
Forecasters Emergency Manager
NWS Forecasters - .
Flash Flood Warning Best Practices with Flash Flood Jan.'11 WBT, WES 2 hrs SBW4 Training focuses on basin-based FFW
I polygons and Flash Flood Emergencies
Responsibilities
Forecasters with WBT. ILT
AWOC Core Track Warning Feb ‘11 — Dec ‘11 S 10 hrs AWOC Core No Prerequisites; Uses RCAKkit
Lo assignments
Responsibilities




Forecasters with

DLOC Prerequisite, includes new QLCS

AWOC Severe Track Warning Feb ‘11 — Sept '11 WBT, ”‘T.’ 14-18 hrs | AWOC Severe modules, and QLCS multi-CWA
Lo WES (full sim) . :
Responsibilities simulation event
NWP Simulations All Forecasters 2nd Qtr FY11 . WE.S 6-7 hrs - Supports mu!tl—phase(_j COMET NWP
simulations Course; total 7 simulations
WBT, WES
Dual-Pol Radar Operations Course Part 1: | Forecasters who use Feb '11 exercises, live 8 hrs Dual-Pol Short modules of ALL products and case
Full Release the WSR-88D Webinars, Job study WES exercises
Aids
Residence Course teaches how to facilitate
AWOC Facilitation Workshop New SOOs/DOHs May - June '11 Worksho 4.5 days - workplace learning activities such as
P simulations and distance learning
Beta release avail 1 month
AWIPS Migration Variance All AWIPS-1l Users | PTior to Field OT&E gnd full WBT, WES-2 24 hrs ) Variance Training (warning differences
release 1 month prior to from AWIPS-I)
Operational Release
AWIPS focal points Avail 1 month prior to Field Covers how to customize warning-
AWIPS Migration Focal Point and ITOs from OT&E _p WBT, WES-2 | 4-8 hrs - related components of AWIPS Migration.
. OT&E/Operational Release . .
Sites Avail one month prior to AWIPS-I|
NWS forecasters and | Avail in synch w/ AWIPS-II Monthly undates that affect warning-
AWIPS-II Build Training AWIPS application builds following initial WES 5hr - y up e 9
. related capabilities
focal points release of AWIPS-II
AWIPS focal points Avail 1 month prior to Field Functional diffs btwn WES and WES-2,
WES-Il Bridge for AWIPS Migration and ITOs from OT&E OT&E.(Beta snes);.l month WBT, WES-Z, 1 hr ) user interface changes, case converter,
Sites prior to Operational live sessions how to create new gases and WESSL-2
Release (all) scripts
Assessment tool to provide seasonal
Smart Readiness Training NWS Staff Mar '11 WBT 30-60 min - assessment of knowledge and skill in
forecasting and warnings; Implemented
within PDS website
Dual-Pol Radar Training for NWS Partners: WCMS/SCHs; NWS , WBT, http://www.wdtb.noaa.gov/cou
. Partners who use Mar '11 Presentation 1.5 hrs -
Final Release radar data files rses/dualpol/outreach/




Communicating Risks in High-Impact
Events

NWS Forecasters and
Hydrologists that
Communicate
Threats/Impacts

Course provides instruction on how to
Summer '11 WBT, ILT 2-3 hrs - convey threats visually and verbally in
decision support operations

Dual-Pol Radar Operations Course Part 2

Forecasters who use
the WSR-88D

WBT, WES 6 hrs ) Simulations and short training modules

Sept'11 Simulation on advanced dual-pol topics

Training Available

Training Under
Development

DL = Distance Learning Module
WBT= Web Based Training
ILT = Instructor-Led Training
E= Enrollments, WES = Weather Event Simulator
- =To Be Determined




